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Meeting Minutes Transmittal

WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Ecology Office, Conference Room 8

Kennewick, Washington

November 16, 2001
8:30 p.m. to 9:00 p.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above dated Unit Managers
Meeting.

Date:	 2'/—01^
Theresa L. Aldri e, P	 ect Manager, RL

C	 Date: _C
Frederick Jamison, 300 Area.Project Manager, Washington State
Department of Ecology

Waste Management Project /PNNL Facilities Project Meeting, PNNL
Concurrence

Date:	 I-Z/a-el/
Delores	 er, Contractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - FY 2001 Performance Summary through August 2001
Attachment 5 - Agenda Items History



Attachment 1

Waste Management ProjecVPNNL Facilities Project Meeting
Ecology Office, Conference Room 8

Kennewick, Washington

November 16, 2001
8:30 a.m. to 9:00 a.m.

AGENDA

1. Approval of past minutes. (Ecology/DOE- RL/PNNL)

2. Efficiency Issues (Ecology/DOE-RL) (T. Aldridge, DOE-RL)

3. General Discussion (Ecology/DOE-RL /PNNL)

• 305-B & 325 HWTUs Quarterly Permit Modifications (T. Aldridge/DOE-RL,
E. Grohs/PNNL)

• Class 2 Permit Modification for 325 HWTUS (T. Aldridge/DOE-RL, E.
Grohs/J. Jacobsen /PNNL)

• RLWS Status (T. Aldridge, DOE-RL)

• Legacy Waste Status (T. Aldridge/DOE-RL, W. Bjorklund/PNNL)

• Standing Agenda Items (T. Aldridge/DOE-RL)

• Building Emergency Procedure (BEP) posting proposal (T. Aldridge/DOE-
RL, H. Tilden/PNNL)

4. Action Items (Ecology/DOE-RL/PNNL)

S.	 Budget Status (J. Stangeland, PNNL)

6.	 Set Next Project Managers Meeting (Ecology/DOE-RL/PNNL)
December 20, 2001
Federal Building, Room 249
Richland, Washington
3:00 - 3:30 p.m.

Proposed topics may be submitted to D. K. Lutter, e-mail
delores.lutter@pnl.gov ,

(Work) 376-5631, 	 (Fax) 373-5744.
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Attachment 2

Waste Management Project/PNNL Facilities Project Meeting
Ecology Office, Conference Room 8

Kennewick, Washington

November 16, 2001
8:30 a.m. to 9:00 a.m.

1. Approval of Past Minutes

The October 19, 2001 Project Manager Meeting (PMM) minutes were
approved.

2. Efficiency Issues

T. Aldridge (DOE-RL) distributed a handout (Attachment 5)
describing the history of the agenda for the PMMs. A brief
discussion was held regarding agenda items. It was agreed to
provide a quarterly status of the budget, with the caveat that a
status will be provided if there is a significant change in the
budget. F. Jamison (Ecology) will e-mail RL and PNNL the format
used in other PMMs.

3. General Discussion

• 305-B & 325 HWTUS Quarterly Permit Modifications

E. Grohs (PNNL) reported that modifications to the 305-B Part A,
Form 3, and the Waste Analysis Plan (WAP) will be submitted to
Ecology on January 10, 2002. Revisions to the Part A will
include: changes in the chronological order in section 1; the
deletion of 37 old waste codes that are no longer in the
regulations; the addition of 39 new waste codes; adjustment of
the estimated yearly volumes of five other waste codes, which
will not increase in the actual capacity units so the volumes
will still fall under Class 1 modification criteria. The WAP has
been revised using the new EPA guidelines, and the parameters and
analysis methods were clarified.

G. Grohs (PNNL) asked if Ecology received the Chapter 8's for
review. M. Anderson-Moore (Ecology) indicated the Chapter 8's
had just been received, and will be reviewed over the next week.

• Class 2 Permit Modification for 325 HWTUs

G. Grohs (PNNL) stated that the 325 Class 2 modifications would
be submitted in late December 2001 or early January 2001. The
modifications will include the Part A and Chapters 1 through 12.

• RLWS Status

T. Aldridge (DOE-RL) reported that a recommendation regarding the
ALARA (As Low As Reasonably Achievable) assessment to determine
the feasibility of using the LR-56 and 204-AR tanks associated
with the Radioactive Liquid Waste System (RLWS) will not be



• Legacy Waste Status

Shelly Grohs (PNNL) provided an update on the legacy waste
status. Seven drums of special case waste were shipped out of 325
on September 15, 2001, In December 2001 five more drums will be
packaged and repackaged. The current plan is to ship them out in
December as long as the temperature remains above 30 degrees per
the SARP. That shipment would close out TPA Milestone 92-16 and
puts PNNL ahead of the 2005 schedule.

• Standing Agenda Items

This topic was addressed under efficiency issues (agenda item No.
2) .

• Building Emergency Procedure (BEP) posting proposal

H. Tilden (PNNL) reported that he and M. Anderson-Moore discussed
the proposed posting of the BEPs, and Ecology is still reviewing
the proposal. M. Anderson-Moore stated Ecology's concern is that
the BEP posting be maintained uniformly across the site. T.
Aldridge responded that she would ensure RL is coordinating with
PNNL on this issue.

H. Tilden reported that due to heightened security regarding
sensitive information about Hanford facilities, certain
information is being withdrawn from the Internet and being
reposted on the Hanford Intranet, which Ecology has some access
to.

4. Action Items

M. Anderson-Moore (Ecology) inquired about the status of two
occurrence reports regarding worker contamination. T. Aldridge
(DOE-RL) took an action to provide a report on the occurrences at
the next PMM. The Occurrence Reports are: Occurrence Report for
325 contaminated gloves, RL-PNNL-PNNLNUCL-2001-0018; and
Occurrence Report 306W, RL-PNNL-PNNLBBOPER-2001-0014.
OPEN

5. Budget Status

J. Stangeland (PNNL) provided a handout of the PNNL FY 2001
performance summary through October 2001 (Attachment No. ), which
reflects the start of fiscal year 2002. With the beginning of
every fiscal year there are start-up issues, which result in
large cost and schedule variances. The target funding of 20
million dollars has not yet been authorized, and a baseline
change request is in process to allow work to progress against
that baseline. Funding authorization for the facilities should
be received within a month.

6. Set Next Meeting Date

December 20, 2001, at 3:00 p.m.
Federal Building/Room 249 in Richland, Washington.
Proposed topics may be submitted to D.K. Lutter, e-mail
delores.lutter@pnl.gov , 376-5631, 376-6663 (fax).



Attachment 3

Waste Management Project/PNNL Facilities Project Managers Meeting
Ecology Office, Conference Room 8

Kennewick, Washington

November 16, 2001
8:30 a.m. to 9:00 a.m.

Attendance List

Name	 Organization	 Phone Number

n



Attachment 4

Waste Management Project/PNNL Facilities Project Managers Meeting
Ecology Office, Conference Room 8

Kennewick, Washington

November 16, 2001
8:30 p.m. to 9:00 p.m.
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Attachment 5

Waste Management Project/PNNL Facilities Project Managers Meeting
Ecology Office, Conference Room 8

Kennewick, Washington

November 16, 2001
8:30 a.m. - 9:00 a.m.
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DON'T SAY IT --- Write It!
DATE October 19, 2001

To TL Aldridge	 FROM Harold Tilden
01-117

During the Waste Management Project — PNNL Facili ties Project Managers Meeting (PMM) this
morning, you indicated it would be useful to the Project Managers to have a b rief summary of why
various agenda items appear on a recurring basis. I have checked several files and come up with the
fo

ll

owing.

1. Approval of Past Minutes: Has been a standing agenda item since the beginning of PMMs.
Circulating the originals of the PMM minutes for signatures between the agencies was
considered to be imprac ti

cal. Hence it was agreed early on that the minutes would simply be
signed at the ensuing PMM, with dist ribu

ti
on to occur after that meeting.

2. Efficiency Issues: This standing item was added to PMM agendas in mid-1996 after the T ri

-Parties iden ti
fied an Efficiency Issue Resolu tion Process (EIRP). An R.L memo dated

7/9/96 states, "Each project must have a regular agenda item that addresses efficiency
concerns as part of its regular monthly project review." This requirement was passed to
con tractors on a July 22, 1996 memo from John Wagoner and to Ecology staff on a July 29,
1996 memo from Mike Wilson. I am not aware whether other PM11Is currently uti lize this
process on a standing agenda item basis.

3. General Discussion: This heading has been used for two purposes over the years, but has
always appeared on the agenda. In its current usage, it is used as the heading for the
discussion items on the agenda. In the past, it was used as a "catch-a

ll

" heading for
discussion topics of interest to the parties that may have been unrelated to the unit(s) being
discussed at the PMM.

4. Action Items: Has been a standing agenda item since the beginning of PMMs. Helps assure
that ac

ti
ons agreed to during the meetings are carried out expedi tiously on the agreed-upon

schedule.
5. Budget Status: Was added to PNNL units' agendas in the 1995 time frame, when Jeanne

Wa llace became Ecology's Project Manager for PNNL facilities. The Tri-Party Agreement
(TPA) contains a requirement (Sec tion 11.4) that DOE Muld Year Work Plans (MYWPs) be
consistent with the TPA. Jeanne regularly reviewed the MYWPs to assure that sufficient
funding was provided for the requirements of the TPA relevant to the project, a prac tice that
subsequent Ecology project managers have continued to the present. The monthly status
was provided to assure that funding continued to flow from DOE to the con tractors in
order to perform all necessary work.

6. Set Next PMM: Has been a standing agenda item since the beginning of PMMs. Setting the
next mee ting date is often useful to do in person in order to accommodate travel schedules
between meetings, select meeting loca

ti
ons, etc. It is not possible for PNNL staff to see

Ecology staff calendars on Outlook, so even with current tools an informa tion exchange
(either in person or by phone) is necessary to schedule the meetings.

I hope this informa
tion is useful.

cc: MY Anderson-Moore, FC Jamison, DK Lutter

"TO MAKE LIFE LAST, PUT SAFETY FIRST"	 y
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